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Request
Date Phase |

Proj./Actual

Phase |

Phase | * Solution

Request
Date Phase Il

Proj./Actual
Phase Il *

Phase Il

Solution

Deployment
Status

Charlottesville
Albemarle County

March, 1999

Complete

CAS

4/1/2001

Pending

NCAS
Network
Assisted
GPS

Phase | deployed. Will work to
coordinate to NCAS prior to
September 2002.

Bedford County

June, 2000

Pending

NCAS

None

N/A

NCAS
Network
Assisted
GPS

Will work with county to deploy
wireless E-911 30 days after the
deployment of wireline E-911.

Blacksburg, VA

September,
2001

Pending

NCAS

None

N/A

NCAS
Network
Assisted
GPS

Testing is complete. Town is
reviewing routing plan again and
will make recommendations and
give time line for deployment.

Botetourt County,
VA

Janaury, 2002

Pending

NCAS

None

N/A

NCAS
Network
Assisted
GPS

Recent requests asking for
deployment date of January 14,
2003.

Chesterfield Police
Department

June, 2001

Complete

NCAS

February,
2001

Pending

NCAS
Network
Assisted
GPS

Phase | Deployed, Phase |l
pending.

Christiansburg, VA

September,
2001

Pending

NCAS

None

N/A

NCAS
Network
Assisted
GPS

Testing is complete. Town is
reviewing routing plan again and
will make recommendations and
give time line for deployment.

City of Chesapeake
Police Department

June, 1999

Complete

NCAS

March, 2001

Pending

NCAS
Network
Assisted
GPS

Phase | Deployed, Phase Il
pending.




NCAS

Network
City of Hampton Assisted |Phase | Deployed, Phase I
911 June, 1999 Complete NCAS March, 2001 [Pending GPS pending.
Reviewed with PSAP. PSAP
trunk orders have been placed.
NCAS |NCAS provider will contact for
Network |routing approval. Trunks are in
Assisted |place can deploy in 30 days from
Hopewell, VA N/A Pending NCAS None Pending GPS PSAP trunks,
City of Newport NCAS
News Network
Communications Assisted |Phase | Deployed, Phase I
Center June, 1999 Complete NCAS March, 2001 [Pending GPS pending.
NCAS
City of Portsmouth Network
Communications Assisted |Phase | Deployed, Phase I
Center June, 1999 Complete NCAS March, 2001 [Pending GPS pending.
NCAS
City of Richmond Network
Emergency February, Assisted |Phase | Deployed, Phase I
Communications 1999 Complete NCAS None N/A GPS pending.
NCAS
Network |Phase | deployed. Will work to
City of Suffolk February, Assisted |coordinate to NCAS by January 1,
Police Department [2001 Complete NCAS March, 2001 |Pending GPS 2001.
NCAS
Network
Assisted |Phase | Deployed August 29,
Clarke County July, 2000 Pending NCAS None N/A GPS 2001. Phase Il pending.
NCAS
Network |Phase | deployed. Will work to
Assisted |coordinate to NCAS prior to
Danville City April, 2000 Complete CAS None N/A GPS September 2002.
NCAS |PSAP trunks and carrier trunks
Network |are in place. NCAS provider is
Assisted |contacting PSAP to approve
Franklin County Sep-02 Pending NCAS None N/A GPS routing.




NCAS

Network
Assisted
Frederick County  |July, 2000 Complete NCAS None N/A GPS Deployed July 30, 2001
NCAS
Network
Hanover County November, Assisted
911 2000 August, 2001 [NCAS None Pending GPS Deployed October 11, 2001.
Phase | Deployed. Will convert
NCAS |CAS solution to NCAS once the
Network |Rockwell switch has been
Harrisonburg/Rocki Assisted |replaced and rehoned to other
ngham County June, 1999 Complete CAS None N/A GPS Verizon facilities.
NCAS
Network
Henrico County Assisted |Phase | Deployed, Phase I
Police Department [June, 1999 Complete NCAS None N/A GPS pending.
Previous post was incorrect.
Trunk order from the IXC was not
NCAS |processed. Trunk orders have
Network |been repocessed as an expedite
Isle of Wight County|November, Assisted |on January 29, 2002. IXC has not
Sheriff's Office 2000 Complete NCAS None N/A GPS given new delivery date yet.
NCAS
Network
James City 911 November, Assisted |Phase | Deployed, Phase I
Dispatch 2000 Complete NCAS N/A GPS pending.
NCAS
Network
Lexington/Rockbrid Assisted |Phase | Deployed, Phase I
ge County March, 2000 |Complete CAS None N/A GPS pending.
NCAS
Louisa County Network |Contacted PSAP revised desired
Sheriff's February, Assisted |completion date will be 6/1/02.
Department 2001 Pending NCAS None N/A GPS Will work toward that goal.
NCAS
Network |Phase | deployed. Will work to
September, Assisted |coordinate to NCAS prior to
Lynchburg City 1999 Complete CAS None N/A GPS September 2002.




Martinsville/Henry
County

October, 1999

Complete

CAS

None

N/A

NCAS
Network
Assisted
GPS

Phase | deployed. Will work to
coordinate to NCAS prior to
September 2002.

Montgomery County

September,
2001

Pending

NCAS

None

N/A

NCAS
Network
Assisted
GPS

Testing is complete. Town is
reviewing routing plan again and
will make recommendations and
give time line for deployment.

Norfolk 911

June, 1999

Complete

NCAS

April, 2001

Pending

NCAS
Network
Assisted
GPS

Phase | Deployed, Phase |l
pending.

Orange County

July, 2000

Complete

NCAS

None

N/A

NCAS
Network
Assisted
GPS

Phase | Deployed, Phase |l
pending.

Petersburg, VA

Sep-01

Pending

NCAS

None

N/A

NCAS
Network
Assisted
GPS

Contacted PSAP Carrier turnks
are in place. He will contact when
delivery date for PSAP trunks is
established. Will have NCAS
provider prevode site information.

Pittsylvania County

May, 2000

Complete

CAS

None

N/A

NCAS
Network
Assisted
GPS

Phase | deployed. Will work to
coordinate to NCAS prior to
September 2002.

Powhatan County
Sheriff's Office

June, 1999

Complete

NCAS

None

N/A

NCAS
Network
Assisted
GPS

Phase | Deployed, Phase |l
pending.

Pulaski County

July, 2001

December, 20

NCAS

None

N/A

NCAS
Network
Assisted
GPS

PSAP Equipment has been
delayed while PSAP makes
decisions on relocating the PSAP.
Still on target for July 1, 2002.
Will work with PSAP to meet that
target.




Radford City

01-Sep-01

Pending

NCAS

None

N/A

NCAS
Network
Assisted
GPS

Have not spoken with PSAP
Carrier trunks are in place can
deploy in 30 days from notice that
PSAP is ready.

Roanoke City

December, 20(

September, 20)

NCAS

None

N/A

NCAS
Network
Assisted
GPS

Deployed 12/21/01

Roanoke County

December, 20(

December, 20

NCAS

None

N/A

NCAS
Network
Assisted
GPS

Deployed 1/7/02

Salem City Police D¢

November, 200

December, 20

NCAS

None

N/A

NCAS
Network
Assisted
GPS

Deployed 1/7/02

Shenandoah
County

June, 1999

Pending

CAS

None

N/A

NCAS
Network
Assisted
GPS

Deployed 1/22/02

Virginia Beach
Communications

June, 1999

Complete

NCAS

March, 2001

Pending

NCAS
Network
Assisted
GPS

Phase | Deployed, Phase I
pending.

Williamsburg Police
Department

December,
2000

Complete

NCAS

Pending

NCAS
Network
Assisted
GPS

Phase | Deployed, Phase Il
pending.

Winchester City

July, 2000

Complete

NCAS

None

N/A

NCAS
Network
Assisted
GPS

Phase | Deployed, Phase Il
pending.

York County

Communications

June, 1999

Complete

NCAS

March, 2001

Pending

NCAS
Network
Assisted
GPS

Phase | Deployed, Phase I
pending.
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